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1.0 Background

The City of Galveston's Brownfields Site Assessment Pilot Project-grant was officially
awarded on September 30, 1998. Significant work has been conducted in the 2nd
quarter; this document presents the second official quarterly report since the grant
award. -

2.0 Activities This Quarter
Task 1: Planning, Project Management & Coordination, Travel, Other

At EPA’s request, KMA representatives spent the day with Ms. Debra Brown from
Institute for Responsible Management (IRM). IRN is an EPA contractor that oversees
and evaluates Brownfields Pilot Projects. Ms. Brown had several constructive ideas for
the project and will be issuing a report within the next month.

Two éites have been selected for Site Investigations. The first site is located at 57"
Street and Stewart Road. The Galveston Housing Finance Corporation is interested in
purchasing this property for development of single family housing.

A Quality Assurance Project Plan (QAPP) and a Field Sampling Plan (FSP) was
prepared for the 57" Street property and distributed to all parties for approval.
Comments were received from EPA and have been addressed. Site work is expected to
begin on May 3, 1999.
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KMA prepared and submitted an application to the TNRCC for consideration for the
State to perform a Site Assessment at the property located at 600 51° Street. The State
is reviewing the application and a decision is expected around May 1%, 1999. If the site
is selected, the assessment will be conducted this summer. If the site is rejected, KMA
will prepare a QAPP and a FSP and conduct the work under the BSAPP.

No out-of-town travel occurred this quarter in connection with the project.

Task 2: Identification/Selection of Sites & Data Base Development

During the past quarter, assessment of the 28 properties on the identified potential list
continued. All of the identified sites have been mapped in the LandView Ill system, and
have been entered into the BRIMS database.

Task 3: Community Involvement

The formal community involvement program, which was outlined in our proposal, has not
yet commenced. This is scheduled to start by selection of the Brownfields Working
Group as the site identification process is nearing completion.

A kick-off-meeting agenda is being prepared. Ms. Brown from IRM is sending an outline
from several community meetings as an outline. The meeting will be scheduled for late
May 1999.

Task 4: Phase | Environmental Site Assessments

No Phase | ESA activity has commenced. Existing ESA data is being gathered and
studied on the properties discussed above.

Task 5: Phase Il Environmental Site Assessments

No Phase Il ESA activity has commenced.

Task 6: Redevelopment Planning

No redevelopment planning activity has been commenced.

3.0  NextQuarters Planned Activities

e Continue site identification process, site data development, and database input.
¢ Organize Brownfields Working Group and hold first meeting.

e Move forward on 57" and Stewart Road site.

e Continue prioritization of identified sites for preéentation to Working Group.

e Continue development of redevelopment goals and objectives.
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4.0 Schedule Status

The project is on schedule. Approximately 28% of the approved 24-month schedule has
elapsed. ltis planed to complete the project in 16 to 18 months if possible.

5.0 Budget Status

A detailed project budget report is attached. As of this report, $27,676.59, or 14% of the
budget has been committed, and $172,323.41 of the budget remains.

6.0 Work Products developed this Quarter

Quality Assurance Project Plan and Field Sampling Plan for 57" and Stewart Road Site.
Application for TNRCC Brownfields Site Assessment Services — 51% Street Site.

Target area key maps.

1%t Quarter FY99 progress report.

Project budget report.

LandView lll mapping.

BRIMS Database.
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City of Galveston
Brownflelds Site Assessment Pilot Project

‘ Quarterly Budget Report: 2nd QTR FY99 (1/99 - 3/99)
Task PROJECT | This Period | Previous | Cummulative { Remaining
Breakdown BUDGET 2ndQTRY99 Total To Date Budget
Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract $ 35,000.00{% 7500.00|% 7,500.00|$ 15,000.00] $ 20,000.00
Subcontracts $ - $ - $ - $ - $ -
Materials/Supplies | $ 3,600.00 | $ 5864 | $ - $ 5864 | $ 3,541.36
Equipment $ - |8 - |8 S ] - $ -
Travel $ 360000;% - 1% - 1% - $ 3,600.00
Other $ 200000183 - $ - $ - $ 2,000.00
Task Total $ 44,200.00 |$ 7,55864 |3 7,500.00|$ 15,058.64 | $ 29,141.38
Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract $ 20,000.00 | $ 6,000.00 % 6,00000|% 12,00000|% 8,000.00
Subcontracts $ - {3 - 1% - 1% - $ -
Materials/Supplies | $ 800.00 $ 61000(8% 610.00 | $ 190.00 .
Equipment $ - |8 - 1% - 1% - $ -
Travel $ - $ - 1% - |8 - $ -
Other $ - $ - 3 - $ - $ -
Task Total $ 20,800.00 % 6,00000(% 66100038 1261000 % 8,190.00
Task 3: Community involvement
Prime Contract $ 5,00000]|$% - $ - $ - $ 5,000.00
Subcontracts $ 13,000.00 | $ - $ - $ - $ 13,000.00
Materials/Supplies | $ 1,000.00 | $ - $ - $ - $ 1,000.00
Equipment $ - |9 - 1% - 9% - |8 -
Travel $ - $ - $ - $ - $ -
. Other $ 100000|8 - |s - |s - |s 100000
_ Task Total $ 20,000.001] % - $ - 3 - $ 20,000.00
Task 4: Phase | Environmental Site Assessments
Prime Contract $ 22,000.00($ - $ - $ - $ 22,000.00
Subcontracts $ 13,000001( 8% - 3 - $ - $ 13,000.00
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - |8 - |8 - |8 - | % -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - 3 - $ -
Task Total - $ 350000019 - $ - b - $ 35,000.00
Task 5: Phase !l Environmental Site Assessments
Prime Contract $ 15,000.00 | $ - |8 - 13 - |'$ 15,000.00
Subcontracts $ 30,000.00 (% - $ - $ - $ 30,000.00
Materials/Supplies | $ - 13 - 18 - 1% - |3 -
Equipment $ - 18 - |8 - 1% - |8 -
Trave! $ - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 4500000 % - $ - $ - $ 45,000.00
Task 6: Redevelopment Planning
Prime Contract $ 50000018 - $ - $ - $ 5,000.00
Subcontracts $ 20,000.00($ - $ - $ - $ 20,000.00
Materials/Supplies | $ 5,000.00 | $ - $ - $ - $ 5,000.00
Equipment $ - 1% - |3 - | - |8 -
Travel $ - $ - $ - $ - $ -
Other $ 5,00000/[8% 795(% - $ 7.95[% 499205
$ - $ 7.951 % 34,992.05

‘ Task Total $ 35,000.00 | $ 7.5

[PROJECT TOTAL | $200,000.00 | $13,566.59 | $14,110.00 | § 27,676.59 | $172,323.41 |
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Potential
City of Galveston
Brownfields Inventory Development

TX167013

1528 Mechanic

MAP 1
BRIMS # ADDRESS NAME OF BUSINESS
TX167021 |57th & Broadway Cotton Concentration Warehouse
TX167022 [425 59th Street Galveston Conc. Products Company
TX167023 (3 Lennox Municipal Incinerator '
TX167024 6102 Broadway Sears Automotive Center
TX167025 {600 - 51st Street Teresa Black Wrecker Company
MAP 2
BRIMS # ADDRESS NAME OF BUSINESS
TX167026 [2417 57th Street Vacant Lot
TX167027 |[5701 Avenue S Vacant Lot
| _ MAP 3
BRIMS # ADDRESS NAME OF BUSINESS
TX167017 _ [1119 23rd Street Candys Photo/Young & Sons Garage
TX167018 [910 23rd Street Unknown
TX167019 2928 Broadway Broadmoor Apartments
TX167020 }3102 Avenue L Abandoned Service Stations
TX167029 (814 22nd Street Masonic Temple
TX167030 |2728 Ball Lundy's Mortuary
MAP 4
BRIMS # ADDRESS NAME OF BUSINESS
TX167005 202 25th Street Panama Hotel
TX167006 |2610 Mechanic Unknown
TX167007 [318 27th Street Unknown
TX167008 |2627 Market Former Teledyne Plant Site
TX167009 - 12701 Market Unknown
TX167010 |2728 Postoffice St. Vincent House
 TX167015 |707 23rd Street Island Dialysis Center
TX167016 2327 Winnie Galveston Model Dairy Co.
TX167028 [302 25th Street _ Unknown
MAP 5 _
BRIMS # ADDRESS NAME OF BUSINESS
TX167003 [514 21st Street Martini Theater
TX167004 {527 21st Street Unknown
TX167014 |2105 Church Jean LaFitte Hotel
MAP6
I BRIMS # ADDRESS NAME OF BUSINESS
TX167001 [1802 Mechanic Houston Ship Repair
TX167002 [1801 Market "Hope Chest"
TX167011 {1201 Water Street (Harborside Dr.) Old Mobil Oil Corp. Dist. Facility
TX167012 |[1202 Postoffice Purity Ice Cream Company

Unknown




